Redstone CIT, Integration, and System Test Schedule

Thu 7/31/97 1:46 PM
| July { August { September
Task Name Start Finish 29 | 6 [ 13 [ 20 [ 27 | 3 [ 10 [ 27 | 24 [ 31 [ 7 [ 14 | 21
IDE Lab Configuration Tue 7/1/97 Fri 9/26/97
IDE H/W Available Tue 7/1/97 Tue 7/1/97

& n

IDE With Platform Loads Available

Thu 7/10/97

Thu 7/10/97

Prelim OS Baseline to CM ("As-built") Tue 8/5/97 Tue 8/5/97
IDE H/W & S/W Config Documented - TBD Mon 8/4/97 Mon 8/4/97
ControlShell Rel. 6.0 Installation Fri 8/8/97 Fri 8/8/97
MPLM (Refrig/Freezer) & Mini-HIM Installed Fri 8/15/97 Fri 8/15/97
Sys Test OS Baseline IDE Install (ten. date; avail. 8/20) Fri 9/5/97 Fri 9/5/97
100baseT Utility LAN Upgrade - TBD (not Redstone?) Fri 9/26/97 Fri 9/26/97
CM/Build Capability & TCID Products Fri 7/18/97 Thu 9/4/97
CLCS Dev Environ (CM Repository) CIT Fri 7/18/97 Fri 7/18/97

Begin Weekly System Builds (Manual Method)

Wed 7/30/97

Wed 7/30/97

Sys Control: PPT & Envir. Var. Def available in IDE Fri 8/1/97 Fri 8/1/97
CLCS Issues CM Team (CRISP) Operational - TBD Tue 8/5/97 Tue 8/5/97
SGG36A0 TCID (MPLM, HMF) Available in IDE Fri 8/8/97 Fri 8/8/97
SAO84A0 TCID (SLWT) Available in IDE Fri 8/8/97 Fri 8/8/97
System Build CIT (SDC) Tue 9/2/97 Thu 9/4/97
System Services CIT (IDE) Mon 8/4/97 Fri 8/29/97
OS Load Utility CIT (w/10baseT LAN) Wed 8/6/97 Mon 8/11/97
Positional Login CIT Mon 8/4/97 Fri 8/15/97
Local Logging Services CIT Mon 8/4/97 Fri 8/15/97
Display Services CIT Mon 8/4/97 Fri 8/15/97
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Redstone CIT, Integration, and System Test Schedule
Thu 7/31/97 1:46 PM

| July | August | September

Task Name Start Finish 29 [ 6 [ 13 [ 20 [ 27 ] 3 J 10 [ 17 [ 24 [ 3a ] 7 |14 ] 21

Printer Services CIT Mon 8/4/97 Fri 8/15/97 _

Init & Term Services CIT Mon 8/4/97 Fri 8/15/97 _

Network Services CIT Wed 8/13/97 Tue 8/19/97

Interprocessor Communications (IPC) CIT Tue 8/19/97 Thu 8/21/97 '

System Messages Service CIT Tue 8/26/97 Fri 8/29/97 -
Gateways CIT (IDE) Fri 8/15/97 Fri 9/12/97

Common G/W Services CIT Fri 8/15/97 Tue 8/26/97

GSE G/W Services CIT Fri 8/15/97 Tue 8/26/97 4

Simulation G/W Services CIT Mon 9/8/97 Fri 9/12/97 -
Remaining DDP/CCP/HCI Services CIT (IDE) Thu 8/21/97 Tue 9/23/97

Appl. Services APIs "Bought-off" (UIT’ed) Thu 8/21/97 Thu 8/21/97 ‘_ 21

Data Distribution CIT Mon 8/25/97 Fri 8/29/97 AE&

Data Health CIT Tue 9/2/97 Fri 9/5/97

I

Command Support CIT Fri 8/22/97 Fri 8/29/97 -_

System Viewers (except System Messages) CIT Fri 8/29/97 Thu 9/4/97

GSE End-to End Flow Test (MPLM,G/W,CMD,DDP,HCI) Tue 9/2/97 Fri 9/5/97 1

System Messages Viewer CIT Tue 9/9/97 Fri 9/12/97

System Control CIT (to be broken out) Tue 9/2/97 Fri 9/12/97 J

Data Fusion CIT Tue 9/16/97 Tue 9/23/97 -
Remaining SDC CIT Activities Fri 8/15/97 Fri 9/12/97 —

Test Build & Control CIT Fri 8/15/97 Thu 8/28/97 _
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Redstone CIT, Integration, and System Test Schedule

Thu 7/31/97 1:46 PM
| July | August September
Task Name Start Finish 29 [ 6 [ 13 [ 20 [ 27 | 3 [ 10 [ 17 | 24 |
DBSAFE CIT Wed 8/20/97 | Tue 8/26/97

Robust Web Interface "CIT" (incl. IDE BIN WS Access)

Wed 8/20/97

Tue 8/26/97

Data Recording/Archival CIT (incl. BIN WS Retrieval?) Wed 9/10/97 Fri 9/12/97
Other IDE Checkout Tue 9/2/97 Fri 9/12/97
SLWT Display Test & Checkout - TBD Tue 9/2/97 Fri 9/12/97
Formal System Integration (Post-CIT) Fri 8/15/97 Fri 9/19/97
System Services Integration Fri 8/15/97 Fri 9/19/97
Gateways Integration Tue 8/26/97 Fri 9/19/97
HCI,DDP,CCP Appls. Integration (Data Dist,Viewers) Tue 9/2/97 Fri 9/19/97
Consolidated SDS Gateway CIT/QT/ System Test Mon 8/4/97 Thu 8/14/97
Consolidated SDS G/W CIT/QT Mon 8/4/97 Mon 8/11/97

System Test Dry Run

Tue 8/12/97

Wed 8/13/97

System Test

Thu 8/14/97

Thu 8/14/97

Redstone System Testing

Tue 9/2/97

Fri 9/26/97

System Test Dry Runs (Informal)

Tue 9/2/97

Fri 9/12/97

Perform System Build

Mon 9/15/97

Tue 9/16/97

S/W Promotion & System Integration

Wed 9/17/97

Fri 9/19/97

System Test Dry Runs (IDE)

Wed 9/17/97

Fri 9/19/97

Perform System Build & Install (as required)

Mon 9/22/97

Tue 9/23/97

System Test (IDE)

Tue 9/23/97

Fri 9/26/97
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